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CHANGE ORDER FORM D
’ZE"WI'I’OI‘H."; Goal Lo

CHANGE ORDER NO. 4 DATE: May 4, 1979

OWNER: Hamilton Township Municipal Authority ARROWOOD, INCORPORATED

CONSULTING ENGINEERS

PROJECT: Waste Water Collection System
EPA No. 420916010

CONTRACT NO. Alternate No. 1 Pipeline

PR EEAE

U.S. ARMY CORPS OF ENGINEERS
PHILADELPHIA DISTRICT

] JAMES A. SMITH, JR.
g(c-ertified Project Engineer
[ ertified {

CONTRACTOR: The Gerl Construction Company

Post Office Box 21
Glen Rock, Pennsylvania 17327

THE FOLLOWING CHANGE IN THE CONTRACT LIMITS HAS BEEN REQUESTED BY THE:
DESCRIPTION:

Owner

Shift alignment for approximately 798 L. F. of 12" Sanitary Sewer to a position

Sfi south of the present location. The realignment will require additional construction of one
M. H. and one L. F. of 12" Sanitary Sewer. The section to be changed is located along U. S.
Route # 30 beginning at a point approximately 360 feet east of intersection of T. R. 533.

The following sheets of the plans are revised by this change order:

Sheet No. 2.
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UNIT PRICE ITEM CHANGES OR BREAKDOWN OF COST:
ELIGIBLE ITEMS

ITEM| DESCRIPTION UNIT UNIT TOTAL TOTAL ORIGINAL | REVISED | TOTAL TOTAL REMARKS
NO. PRICE UNITS UNITS TOTAL TOTAL ADDITION | DEDUCTION
ORIGINAL REVISED COST COST
25 12" G.S. 0'-6' | L. F. 18.70 2,898 2,899 54,192.60{54,211. 34 18.70 - + 1L. F.
53 |M. H. 0' -6 Ea. 732.00 513 514 375,516.00[%76,248.04 732.00 - L+ 1 La.
82 |2 RC Bedding c. Y. 8.20| 21,031.92|21,032.15(172,461.74[172,463.67 1.89 - - .23 C. Y.
84 |Top Soil S. Y. 1.00| 82,192.60|82,194.30} 82,192.60|82,194.3d 1.7d - + 1.70 8. ¥
85 |Fer., Mul.,Seed S. Y. 0.25| 82,192.60|82,194.30| 20,548.15}20,548.54 0.43 - + 1.70 S. Y.
110 |Const.Stk.Out | L. F. 0.30| 134,615 134,616 40,384.50] 40,384.8( 0. 30 - 1 L. F.
$755.02 -0-
INELIGIBLE FELIGIBLE TOTAL SUB-TOTALS
PRESENT TOTAL CONTRACT AMOUNT:__ $457,.233.26 | $4,664,326.00 | $5,121,559.26
THIS CHANGE: -8 294.88 #$ 785.02 |+$ 460.14
REVISED TOTAL CONTRACT AMOUNT:  $456,938.38 | $4,665,081.02 | $5,122,019.40

TOTAL COST CHANGE:

$460.14 Addition
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UNIT PRICE ITEM CHANGES OR BREAKDOWN OF COST:

INELIGIBLE ITEMS

ITEM[ DESCRIPTION | UNIT | UNIT TOTAL TOTAL ORIGINAL | REVISED | TOTAL TOTAL REMARKS
NO. PRICE | UNITS UNITS TOTAL TOTAL ADDITION | DEDUCTION
ORIGINAL | REVISED | COST COST

1 |4" Ser. Lat. L. F.| 18.00| 16,595 16,581  |298,710.00|98,458.04  -- 252.00 - 14

4 |2 RC Bedding c. Y. 8.17| 1,977.4 | 1,975.66| 16,155.36]16,141.14  -- 14.22 - 1.74

17 | Top Soil s. 0.98| 8,973.7 | 8,950.40| 8,794.23] 8,771.4Q  -- 22.83 - 23.3

18 | Fert.,Mul.,Seed S. 0.25| 8,973.7 | 8,950.4 | 2,243.42| 2,237.59  -- 5.83 - 23.3

~0- $294.88 SUB-TOTALS
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TOTAL DAYS CONTRACT TIME ALTERED BY THIS CHANGE: One

REASON:

storm sewer.

SUMMARY CONTRACT TIME:

PRESENT CONTRACT TIME: 543 CALENDAR DAYS

THIS CHANGE: 1 CALENDAR DAYS

REVISED CONIRACT TIL(E: chl CALENDAR DAYS
APPROVED: ARROWOOD, INCORPORATED

CONSULTING ENGINEERS

DATE:_ vy 4 » 197%
{ {
APPROVED: The Gerl Construction Company
(CONTRACTOR)
pate:_July 20 1979
7/
APPROVED: Hamilton Township Municipal Authority
(OWNER)
DATE: | L 19 79
7 ) -

FARMERS HOME AD

/Ei/( TION APPROVAL
R A INPAY / b/ Y /5\"7f
FmHA g;éRESENTATIVE DATE

PA. DEPARTMENT OF ENVIRONMENTAL RESOURCES APPROVAL

- RESWTIVE / '%ZLZZ 77

D.E.R.

To eliminate conflict between the sanitary sewer & existing

PRESENT COMPLETION DATE: July 6 ,19 80

REVISED.COMPLETION DAYS: July 7 19 80

W LD

Arrowood, Incorporated

RESIDENT PROJECT

REPRESENTATIVE
M V- [fFes.
(NAME AND TITLE)
,/// O -
z /J//I DJ > ( - " :/u,-/:',f"’.,f.i Jax =3

/(NAME AND TITLE)

ENVIRONMENTAL PROTECTION AGENCY APPROVAL

E.P.A. REPRESENTATIVE DATE
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«w~ DEPARTMENT OF THE ARMY -
PHILADELPHIA DISTRICT, CORPS OF ENGINEERS
CUSTOM HOUSE~2D & CHESTNUT STREETS
PHILADELPHIA, PENNSYLVANIA 19106

CHANGE ORDER (C,0,) CHECKLIST

¢

GRANT NO, : C-420916-01 Contract No. Alt. 1
PROJECT NAME: Hamilton Township Sanitary Sewerage System C.0, NO,: 8
DECREASE
GRANTEE: Hamilton Township Municipal Authority C.0. AMOUNT: $1,558.64
ReIocaElon

C.0. ITEMS: of Sewer

GRANTEE REP: Mr. Harry Fix, Cioirman TELEPHONE No,: (717) 264-1d:l

ADDRESS: Hamilton Townshio Municipal Authority

R.D. #4, Chambersburg, PA 17201

PROJECT ENGINEER: _ Mr. Dennis Black TELEPHONE No,; (717) 264-4540

ADDRESS ¢ arrowood, Inc.

P.0.Box 433, Chambersburg, PA 17201

CONSULTANT : Mr. William L. Arrowood, P.E. TELEPHONE NO, : (717) 263-8794

ADDRESS: Arrowood, Inc.

Chambersburg, PA 17201

CONTRACTOR: Mr. Rodney Krebs, Vice-President TELEPHONE NO,: (717) 235-6839
ADDRESS: The GERL Construction Company

R.D.#2, P.0.Box 21, Glen Rock, PA 17327




~DEPARTMENT OF THE ARMY
PHILADELPHIA DISTRICT, CORPS OF ENGINEERS
CUSTOM HOUSE—2D & CHESTNUT STREETS
PHILADELPHIA, PENNSYLVANIA 19106
CHANGE ORDER ITEM CERTIFICATION SHEET

DATE: 26 February 1980

GRANT NO,: C-420916-01 PROJECT NAME: Hamilton Township Sanitary Sewerage System
: Relocation of Sewer
CONTRACT NO.: Alt. 1 C.0. NO.: 8 C.0. ITEM: Alignment on Nottingham
Drive.
AMOUNT : $1,558.64 IMCREASE /DECREASE INFORMATION PROVIDED BY: Dennis Black

DESCRIPTION: Relocate present sewer alignment and revise grade in right-of-way of

proposed Nottingham Drive.

DRAWINGS AND BACK-UP CALCULATIONS: Revised Drawings (Contract No. 2, Sheets 23, 29, 293,

and 29B) attached.

JUSTIFICATION: This change will move sewer alignment from a location where no houseing

development is anticipated to a logation in a proposed subdivision. The change will

produce additional customers for the Authority and reduce construction costs.

PRICING DATA (Detailed Price Breakdownj; Available, Not Available; Negotiations; Lump
Sum Only; Unit Price; Grantee or Authorized Representative Determined that Price is
Fair and Reasonable):

Detailed price breakdown attached. Consultant estimated change,

negotiated with contractor, and recommended to Authority for approval.

APPROVAL SIGNATURES: APPROVAL DATES:

CONTRACTOR: Rodney Krebs, Vice Pres., GERL Construction Company DATE: 17 May 1979

CONSULTANT: William L. Arrowood, Pres., Arrowood, Inc. DATE: 8 May 1979

GRANTEE: Harry N. Fix, Chairman, Hamilton Township Municipal DATE: 8 May 1979
Authority

S' ACTION:

CORPS OF ENGI
{

DATE: 26 February 1980
iladelphYa Project Ofc

DATE:

CERTIFIED:

NONCERTIF

Reason:

FIELD INSPECTION OF CHANGE ORDER WORK IN PLACE (Completed/Not Completed, etc.):
Work satisfactorily completed. DATE: 26 February 80
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CHANGE ORDER NO.

APPROVED

JAN2 81380

CHANGE ORDER FORM Department wf

Environmental Rasources

8 DATE:  April 20, 1979

OWNER:

PROJECT: yaste Water Collection System

EPA No.

CONTRACT NO. Alternate No. 1 Pipeline

DESCRIPTION:

Hamilton Township Municipal Authority ARROWOOD, INCORPORATED

CONSULTING ENGINEERS

U.S. ARMY CORPS OF ENGINEERS
PHILADELPHIA DISTRICT

' ' GEEITIY IR
s £4ad JAMES &, Sk [ B2 24
Certifie Project Engireeg 5

[] Nongcertified /// Sk

/7

420916010

CONTRACTIOR: The Gerl Construction Company
P. 0. Box 21
Glen Rock, Penna. 17327

THE FOLLOWING CHANGE IN THE CONTRACT LIMITS HAS BEEN REQUESTED BY THE: QOwner

Relocate present sewer alignment, starting at M.H. D-52 located on TR539 and
ending ot M.H. D-65 located in R.0.W. of a proposed street named Nottingham
Drive, consisting of 984 L.F. of 8" S.S. & 4 M.H.'s, to a location in the R.O.W.

of a proposed street which will require 1985 L.F. of 8" S§.S. & 8 M.H.'s

Eliminate

drop connection at M.H. D-52 and revise grade between M.H. D-52 & M.H. D-53 located

on TR 539.

The following sheets of the plans are revised or added by this Change order:
Contract No. 2-sht No. 23, sht. No. 29, sht. No. 29A and sht. No.29B.
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UNIT PRICE ITEM CHANGES OR BREAKDOWN OF COST:

ITEM| DESCRIPTION UNIT UNIT TOTAL TOTAL ORIGINAL' | REVISED | TOTAL TOTAL REMARKS
NO. PRICE UNITS UNITS TOTAL TOTAL ADDITION | DEDUCTION
ORIGINAL | REVISED | COST COST

1 |8"G.S.,0'-6" L.F. 15.45 | 42630 44005 658633.50 | 679877.25 21243.'75 - +1375

2 | 8"G.s.,6'-8" L.F. 17.41 | 27577 27590 480115.57 | 48034190 226.33 - + 13

3 [8"G.S.,8'-10" | L.F. 19.84 | 14600 14475 289664.00 | 287184 00 - 2480.00 - 125

4 | 8'G.Ss.,10'-12'{ L.F. 23.91 7186 7168 171817.26 | 171386 88 - 430. 38 - 18

5 {8"G.S.,12'-14' | L.F. 27.17 4657 4582 126530.69 | 124492.94 - 2037.75 - 75

6 |8"G.S.,14'-16"'| L.F. 32.05 2440 2374 78202.00 | 76086. 70 - 2115.30 - 66

7 |8"G.s.,16'-18"'| L.F. 35.55 1322 1245 46997.10 | 44259.75 - 2737.35 - 77

8 {8"G.S.,18'-20'| L.F. 46.71 11 -55 513.81 | -2569.05 - 3082.86 - 66
16 {8"G.S.,20'-22'{ L.F. 58.61 300 270 17583.00 | 15824.70 - 1758.30 - 30
17 |8"G.S.,22'-24"| L.F. 72.77 61 0 4438.97 Q.00 — 4438.97 - 6l
18 |{8"G.S.,24'-26"| L.F. 85.80 14 0 1201.20 Q.00 - 1201.20 - 14
19 |10"G.S.,0'-6" | L.F. 16.98 3151 3296 53503.98 { 55966.08 2462.10 - + 145
53 |M.H. C.I.P.0'-6] EA. 732.00 509 513 372588.00 | 375516.00 2928.00 +
54 {M.H. Over 6' V.F. 31.40 1209. 9 1203.6 | 37990.86 | 37793.04 - 197.82
55 |Drop M.H. Connl V.F. 128.10 294.49 280.49| 37724.17 | 35930.77 - 1793.40 - 14.0
56 |W.T. M.H. F&C EA. 67.10 30 31 2013.00 2080.10 67.10 - + 1
82 | 2-Rc Bedding C.Y. 8.20 | 20854.62 21031.92} 171007.88 | 172461.74] 1453.86 - + 177.3
84 Topsoil S.Y. 1.00 | 83369.6 82192.60| 83369 .60 { 82192 .60 - 1177.00 -1177
85 |{Fert.,Mulc.,Seefl S.Y. 0.25 | 83369.6 82192.60} 20842.40 | 20548.17 - 294,25 -1177
87 }10"Main 6" C.EJ L.F. 34.16 150 170 5124.00 5807.2 683.20 - + 20

Paoce b} nf



UNIT PRICE ITEM CHANGES OR BREAKDOWN OF COST:

ITEM DESCRIPTION UNIT UNIT TOTAL TOTAL ORIGINAL | REVISED TOTAL TOTAL REMARKS
NO. PRICE CNITS UNITS TOTAL TOTAL ADDITION DEDUCTION
ORIGINAL REVISED COST COST -
90 |Comp.Sel. Fill C.Y 4.00 2960.5 1669.2 11842.00 6676.80 - 5165.20 -1291.3
95 36" C.M.P. L.F 36.60 55 0 2013.00 0.00 - 2013.00 55
110 Const. Stake L.F 0.30 1133614 134615 40084.20 140384.50 300.30 +1001
Out
29364.64 30922.78
INELIGIBLE ELIGIBLE TOTAL SUB-TOTALS
PRESENT TOTAL CONTRACT AMOUNT: 457233.26 4,665,884.14 5,123117.40
THIS CHANGE: 0.0 - 1,558.14 - 1,558.14
REVISED TOTAL CONTRACT AMOUNT: 457233.26 4,664326.00 5,121559.26

TOTAL COST CHANGE:

Deduct 1558.14
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TOTAL DAYS CONTRACT TIME ALTERED BY THIS CHAMNGE: 0 ‘

REASON: This change will move sewer alignment from a location Wwhere no housing development

is anticipated to a location in a proposed subdivision. The change will produce

additional customers for H.TM.A. and result in a reduction of construction cost by approximately $1000.00

SUMMARY CONTRACT TIME:

PRESENT CONTRACT TIME: 543 CALENDAR DAYS PRESENT COMPLETION DATE: July 6 ,1980
THIS CHANGE: Q CALENDAR DAYS
REVISED CONTRACT TIE: No change CALENDAR DAYS REVISED COMPLETION DAYS: No Change ,19

APPROVED: ARROWOOD, INCORPORATED «‘Jﬂ@ V . ™.E.

CONSULTING ENGINEERS

DATE: 772y 8 s 1979 Arrowood, Incorporated RESIDENT PROJECT
REPRESENTATIVE
APPROVED: Gerl Construction Company ﬂ, 4/%4 V—-ﬁc o
(CONTRACTOR) ’a,,/ﬁthnz AND TITLE)
DATE: (Zay /7 1977 = ‘
7 — o s
APPROVED: Hamilton Township Municipal Authority A A A [ el
(OWNER) 7 (NAME AND TITLE)

SRR -5 )
DATE: . 2. 7 19 .7

FARMERS HOME ADHIN‘IS TION APPROVAL ENVIRONMENTAL PROTECTION AGENCY APPROVAL
PN NAY, T ’.'(’/.4/“'/ s/ -5 7?
FmHA WRESENTAT IVE DATE E.P.A. REPRESENTATIVE DATE

PA. DEPARTMENT OF ENVIRONMENTAL RESOURCES APPROVAL

D.E.R. REPRESENTATIVE DATE
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